

WALTON & WELLESBOURNE WAY

PROGRESS SCHEDULE

planned 
 achieved 

Item

Estimated Timescale

Weeks

2014

2015

2016

2017

JFM AMJ JAS OND JFM AMJ JAS OND JFM AMJ JAS OND JFM AMJ

current date 

- 1 SET UP ORGANISATION
- 2 IDENTIFY AREA OF DESIGNATION
- 3 IDENTIFY AND COLLATE PAST RESEARCH
- 4 IDENTIFY LIST OF RESIDENTS/BUSINESSES/LANDOWNERS
- 5 SEEK ENDORSEMENT FROM SDC TO PROCEED
- 6 APPLY AND RECEIVE GRANT FROM LOCALITY
- 7 ARRANGE AND HOLD STREET/SCHOOL FAYRES
- 8 ARRANGE AND HOLD OPEN FORUM MEETING
- 9 OBTAIN AND COLLATE FEEDBACK
- 10 DEVELOP QUESTIONNAIRE
- 11 ISSUE QUESTIONNAIRE
- 12 ANALYSE RESULTS FROM QUESTIONNAIRE
- 13 IDENTIFY VISION & OBJECTIVES
- 14 FORMULATE POLICIES/RECOMMENDATIONS
- 15 PREPARE DRAFT REPORT
- 16 REVIEW/UPDATE DRAFT REPORT WITH PC/SDC
- 16 CONSULT ON DRAFT REPORT
- 17 FINALISE REPORT (including check by NPIERS)
- 18 SUBMIT REPORT TO SDC FOR CONSIDERATION
- 19 CONTRIBUTE TO INSPECTION BY EXAMINER
- 20 ASSIST SDC IN HOLDING REFERENDUM
- 21 NEIGHBOURHOOD PLAN "MADE"

